
TCR Program – Project #16.2 (PPNO 0192E) – November 2007 
  
Contra Costa Route 4; construct one or more phases of improvements to widen freeway to eight 

lanes from Railroad through Loveridge Road, including two high-occupancy vehicle 
lanes, and to six or more lanes from east of Loveridge Road through Hillcrest. 

               
($ X 1,000) 
Estimated Project Cost: $141,635 TCRP Funds Approved to Date: $14,000 
TCRP Funds – Sub-Project #16.2: $14,000 Phase(s) Approved: All 
TCRP Funds for Project #16: $39,000   
Lead Agency: Contra Costa Transportation 

Authority 
Implementing Agency: Same 

   
TCRP Allocations to Date: $14,000  for Phase(s): 3 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
The overall project is to widen State 
Route 4 from Railroad Avenue to 
Somersville Road.  The overall project 
will reduce traffic congestion on Route 
4, increase use of HOV lanes on Route 
4, accommodate future mass transit 
services in East Contra Costa County, 
and improve safety by reducing 
congestion.  For implementation 
purposes, this project has been split into 
two sub-projects. 
 
• Sub-Project #16.1 (Segment 1):  

Widen Route 4 from west of 
Railroad Avenue to Loveridge Road from 4 to 8 lanes, including 2 HOV lanes and a median for future BART 
service. The project includes the reconstruction of the Railroad Avenue interchange and Harbor Street 
overcrossing. 

 
• Sub-Project #16.2 (Segment 2):  Loveridge Road interchange will be reconstructed to accommodate Route 

4 widening from 4 lanes to 8 lanes including 2 HOV lanes and a median for future BART service. The eight-
lane widening in the median will continue from Loveridge Road to Somersville Road. 

Project Limits 
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Prior TCRP Action: 

• Original application was approved on December 5, 2000 (TA-00-03) for $39,000,000 for all Phases of 
Sub-Projects #16.1 and #16.2. 

• Major amendment was approved on May 2, 2001 (TAA-01-03) to change the funding plan with no change 
in total cost. 

• Major amendment was approved on June 13, 2002 (TAA-02-06) to update the funding plan and project 
schedule. 

• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• The funding plan was updated based on STIP Amendment 04S-07, approved December 9, 2004.  This 

amendment programmed an additional $1,035,000 of STIP-RIP as an escalation adjustment. 
• An amendment was approved on January 20, 2005 (TAA-05-01) to update the project schedule and 

funding plan. 
• Application amendment to redistribute $14,000,000 from Phase 4 to Phase 3 and to update the funding 

plan and project schedule was approved November 8, 2007 per Resolution TAA-07-35. 
• Allocation of $14,000,000 for Phase 3 was approved November 8, 2007 per Resolution TFP-07-06. 

 
Status of Conditions: 
The following condition was established under Resolution TAA-02-06: 

• Allocation of capital funds contingent upon CTC review of the final Environmental Document and approval 
for future consideration of funding. 

 
Discussion/Issues:  Project is fully funded. 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental Document 3/01 8/05 $4,000
2 PS&E 9/04 6/08 $10,400
3 Right of Way Acquisition, Relocation Assistance, etc. 11/04 6/09 $29,052
4 Construction Contracts & Engineering, etc. 3/09 1/12 $98,183

Total: $141,635

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $14,000 $14,000
Proposed

Committed $3,000 $3,000
Proposed

Committed $8,000 $32,035 $40,035
Proposed

Committed $4,000 $8,000 $200 $26,000 $38,200
Proposed

Committed $752 $28,248 $29,000
Proposed

Committed $2,400 $3,100 $11,900 $17,400
Proposed

Committed $4,000 $10,400 $29,052 $98,183 $141,635
Proposed

TCRP State

STIP-IIP State

STIP-RIP State

RM2 Regional

SAFETEA Federal

Measure C Local

Totals:


